BILL NO. S-85-09-18

SPECIAL ORDINANCE NO. S-181-85

AN ORDINANCE approving Change Order No. 1 (Final), Res. #409-84, Spruce Drive - Spruce Lane Sanitary Sewer, with All Star Construction and Excavating, Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Res. #409-84, Spruce Drive - Spruce Lane Sanitary Sewer, with All Star Construction and Excavating, Inc., in connection with the Board of Public Works and Safety, for:

> Change Order No. 1 (Final) for Res. 409-84, Spruce Drive - Spruce Lane Sanitary Sewer is due to certain items have been increased or decreased on the final inspection and measurements. In addition, due to conflicts with underground utilities during construction an additional manhole was installed; and also the relocation of the 12" sewer line, the lowering of 300' of 10" sewer line, the concrete encasement of a 10" cast iron pipe and the construction of 6" building sewer over 12" water main, all took place due to said utilities conflicts.

involving a net increase of Four Thousand One Hundred Ninety-Three and 72/100 Dollars ($4,193.72), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on ____, the ____ day of ____, 19____, at ____ o'clock ____.M.,E.S

DATE: 9-24-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Talarico, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 10-8-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-181-85 on the 8th day of October, 19 85,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of October, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of October, 19 85, at the hour of 900 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (Final)
Project No. _____
Name of Project: Spruce Drive - Spruce Lane Sanitary Sewer

Resolution No. 409-1984
Board Order # 171-1984
Date 9/10/85

TO: All Star Construction and Excavating
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		(SEE ATTACHED SHEET)			
			Total Decrease	$5,261.28	
			Total Increase		$9,455.00
		Net (~~XXXXXXX~~)(Increase)	Contract Price		$4,193.72

The sum of $ 4,193.75 is hereby (added to)(~~XXXXXXXXXXXX~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 60,813.60
Current Contract Price Adjusted by Previous Change Order	$ 60,813.60
New Contract Price including this Change Order	$ 65,007.32

The time provided for completion in the contract for this project is (unchanged)(~~XXXXXXXX~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be September 16, 1985 .FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chuan Enbom Chief Engineer Date Sept 16, 1985

Accepted by: Edward F. Foss Contractor Date 9/11/85

Approved by: Chuan Enbom City Engineer Date Sept 16, 1985

Approved by: David J Keirt Owner Date 9/18/85

Odette R. Knox

Attested by: Ellen V. Gochenour Clerk Date 9/18/85

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	18 L.F.	12" Sewer Pipe PVC SDR 35	17.89	322.02	----
2	4 L.F.	10" Sewer Pipe PVC SDR 35	16.69	66.76	----
3	1 EA	STD M.H. Type I-A	900.00	----	900.00
5	112 L.F.	6" Bldg. Sewer Extension	15.00	----	1,680.00
6	80 C.Y.	Compacted Special Backfill	5.20	416.00	----
7	121 C.Y.	Compacted #53 or #73 Special Backfill	6.50	----	786.50
8	42.8 S.Y.	12" Deep Strength Asphalt	28.00	1,198.40	----
9	42.8 S.Y.	1" A-2 Surface; City Mix.	3.50	149.80	----
10	54 S.Y.	Double Chip and Seal	1.95	105.30	----
11	20 L.F.	6" Concrete curb Replacement	15.00	300.00	----
12	106 S.Y.	4" Asphalt DW/Y Replacement	20.00	----	2,120.00
14	4750 S.Y.	Seeding, Mulch, Fertilizer & Top Soil	0.50	2,375.00	----
15	41 L.F.	4" - 12" Field Tile/Culv. Repl.	8.00	328.00	----
16	L.S.	Sewer Line Relocation Adjustments and encasement	LUMP SUM	----	3,968.50

Total Decrease	5,261.28	
Total Increase	-----	9,455.00
Contract Price	----	4,193.72

Net (XXXXXXXX) (Increase)

Change Order No. 1 (Final)

Resolution No. 409-1984

Board Order No. 171-1984

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a Final close out Change Order. Certain items have been increased or decreased based on the final inspection and measurements. In addition, due to conflicts with underground utilities during construction, an additional manhole was installed; and also the relocation of the 12" sewer line, the lowering of 300' feet of 10" sewer line, the concrete encasement of a 10" cast iron pipe and the construction of 6" building sewer over 12" water main, all took place due to said utilities conflicts.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Tom Gauntner

Project Engineer

Admn. Appr. _____

TITLE OF ORDINANCE Change Order for Res. 409-84, Spruce Drive - Spruce Lane San. Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Res. 409-84, Spruce Drive - Spruce Lan

Sanitary Sewer is due to certain items have been increased or decreased on the final inspection and measurements. In addition, due to conflicts with undergroun utilities during construction an additional manhole was installed; and also the relocation of the 12" sewer line, the lowering of 300' of 10" sewer line, the concrete encasement of a 10" cast iron pipe and the construction of 6" building sewer over 12" water main, all took place due to said utilities conflicts. All Star Excavating & Construction is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $4,193.72

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-09-18

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (RESOLUTION) AN ORDINANCE APPROVING CHANGE ORDER NO. 1 (FINAL), RES. # 409-84, SPRUCE DRIVE-SPRUCE LANE SANITARY SEWER, WITH ALL STAR CONSTRUCTION AND EXCAVATING, INC., IN CONNECTION WITH THE BOARD OF PUBLIC WORKS AND SAFETY

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 10-8-85

SANDRA E. KENNEDY
CITY CLERK